

RESOLUTION NO. 22-1803

A RESOLUTION OF THE TOWN COUNCIL OF THE TOWN OF MIAMI LAKES, FLORIDA, AUTHORIZING, PURSUANT TO CONTRACT 2018-09 (R) FOR MISCELLANEOUS CONSTRUCTION ENGINEERING SERVICES, WITH RJ BEHAR & COMPANY, A CHANGE ORDER IN AN AMOUNT NOT TO EXCEED FOURTEEN THOUSAND, ONE HUNDRED DOLLARS AND 00/100 (\$14,100.00), FOR SAFE ROUTES TO SCHOOL MIAMI LAKES ELEMENTARY PROJECT; AUTHORIZING THE TOWN MANAGER TO EXPEND BUDGETED FUNDS; AUTHORIZING THE TOWN MANAGER TO EXECUTE THE CHANGE ORDER; PROVIDING FOR INCORPORATION OF RECITALS; AND PROVIDING FOR AN EFFECTIVE DATE.

WHEREAS, during the February 2018 Town of Miami Lakes (the “Town”) Council meeting, the Town awarded Contract 2018-09(R) to R.J. Behar and Company, Inc. (R.J.) for Miscellaneous Construction Civil Engineering Services; and

WHEREAS, on May 1, 2018, the Town Council passed Resolution Number 2018-1538, which approved the award of Work Order Number 2, for CEI services to R.J. for the completion of Safe Routes to School Miami Lakes Elementary Project in an amount of Seventy One Thousand, Fifty Six Dollars and 40/100 (\$71,056.40) and a contingency of Eight Thousand Nine Hundred Forty Three Dollars and 60/100 (\$8,943.60); and

WHEREAS, additional, unbudgeted, hours have been required to cover compliance documentation preparation, submittal, and monitoring; and

WHEREAS, in order to cover the completion and costs of the additional hours, it is recommended that the Town Council authorize the execution of Change Order 2, in an amount not to exceed Fourteen Thousand, One Hundred Dollars and 00/100; and

WHEREAS, the execution of this Change Order, will allow the closeout of Safe Routes to School Miami Lakes Elementary Project and will be funded from available project funds.

**NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE
TOWN OF MIAMI LAKES, FLORIDA, AS FOLLOWS:**

Section 1. **Recitals.** The foregoing Recitals are true and correct and incorporated herein by this reference.

Section 2. **Approval of the Change Order** The Town Council approves Change Order 2 with R.J. Behar and Company, Inc., pursuant to RFQ 2018-09(R), in an amount not to exceed Fourteen Thousand, One Hundred Dollars and 00/100 for engineering services for Safe Routes to School Miami Lakes Elementary Project.

Section 3. **Authorization of Town Officials.** The Town Manager and/or his designee and the Town Attorney and/or his designee are authorized to take all steps necessary to implement the Change Order, for Safe Routes to School Miami Lakes Elementary Project.


Section 4. **Authorization of Fund Expenditure.** The Town Manager is authorized to expend budgeted funds in an amount not to exceed Fourteen Thousand One Hundred Dollars and 00/100 (\$14,100.00) for the Change Order.

Section 5. **Effective Date.** This Resolution shall take effect immediately upon adoption.

Passed and adopted this 11th day of January 2022.


The foregoing resolution was offered by Councilmember Fernandez who moved its adoption. The motion was seconded by Vice Mayor Rodriguez and upon being put to a vote, the vote was as follows:

Mayor Manny Cid	Absent
Vice Mayor Jeffrey Rodriguez	Yes
Councilmember Carlos O. Alvarez	Yes
Councilmember Luis E. Collazo	Yes
Councilmember Josh Dieguez	Absent
Councilmember Tony Fernandez	Yes
Councilmember Marilyn Ruano	Yes




Manny Cid
MAYOR

Attest:



Gina M. Inguanzo
TOWN CLERK

Approved as to form and legal sufficiency:



Raul Gastesi, Jr.
Gastesi, Lopez, and Mestre, PLLC
TOWN ATTORNEY